

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1. Construction of Covered Walk Phase I	OSA/Administration	Shopping	April 13, 2016	April 20, 2016	April 22, 2016		Income FY 2016	500,000.00		500,000.00	Improvement/repair of old classroom building to be administered by Administration and/or purchase of construction materials & supplies and labor through alternative method of procurement done in phase due to availability of generated income within the year.
	2. Construction of Covered Walk Phase II	OSA/Administration	Shopping	August 17, 2016	August 24, 2016	August 26, 2016		Income FY 2016	500,000.00		500,000.00	Improvement/repair of old classroom building to be administered by Administration and/or purchase of construction materials & supplies and labor through alternative method of procurement done in phase due to availability of generated income within the year.

Prepared by:


HERMINO B. GIRON, Ph D.
 VP for Admin., Finance & Bus. Affairs
 BAC Chairman

Approved by:


GERARDO I. MENDOZA, Ph D.
 College President